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 Conducted MOC Preliminary Design Peer Review

– Good assessment received from panel – chaired by Cyndi
Adams/Code 584 (EOS Control Center Lead)

– Received 10 RFA’s, none significant – plan to respond by end Jan

– Associated documents include MOC Level 4 Requirements, MOC
Development Plan, MOC Design Document

 Completed Backup Ground Station study and delivered
summary slides

– Recommending we plan to use both the GN (Wallops and MILA) and
USN (Hawaii and Australia) for L&EO support, GN for long term
support

• GN alone doesn’t provide adequate support given criticality of L&EO phase

• USN long term is expensive

– BUT, GN requires significant upgrades to be compatible with GLAST,
and it is no longer clear that these will be funded by Code 450

– Need to schedule meeting to wrap up and finalize decision

Accomplishments



 3

 Conducted Operations TIM

– Conducted a successful Operations Technical Interchange Meeting
(TIM) the day after the MOC Peer Review

– Operations personnel from the MOC, GSSC, LAT IOC and Spectrum
Astro were able to support the meeting

– Many different topics were covered, but the most significant
accomplishment was the progress made in the LAT
planning/commanding process, timeline, and products

• Team came to important agreements on the timing and flow of commands
and loads to the LAT instrument from the LIOC (through the GSSC and
MOC), as well as on the terminology associated with that process

• Affects ICD and Ops Agreement

– Detailed minutes and diagrams will be generated and distributed
shortly

Accomplishments
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 Baselined GSRD and Ops Concept Document Rev 1 update at
12/17 CCB, with a set of requested changes accepted

– Appropriate changes made to GSRD and provided to Jim for
baselining

– Ops Concept Document changes in progress

 Generated draft set of requirements for GLAST Ku-band
Front-End Processor (GFEP)

– Effort being led by Howard Dew and Ross Cox

– Biggest issue being worked is how to deal with closed vs. open IONET
access for RT vs. offline file transfer access to MOC

– Design Peer Review planned for first week February

 Generated draft set of MTS instrument simulator requirements

– Working with John T. and Erik

– Requested FOT to generate comparable set of requirements for
spacecraft to give us a complete set

Accomplishments
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 Generated and distributed draft version of Ground System
Test Plan

– Covers Ground Readiness Tests and Ene-to-End Tests

 Reviewed draft MOC contract with Project Management and
agreed to make changes to reflect Feb’07 launch date

– Worked schedule mods with Omitron

– Mods to contract being provided to contract office for review and
subsequent dissemination with RFP

– Also made changes to SOW – expect to submit to CCB next week

• Several items moved to Contract

Accomplishments
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 Finalization of MOC contract award to Golbelt Orca

– Need to wrap up approval of RFP documentation and get issued to
Goldbelt/Omitron

 Spacecraft/instrument simulator capabilities and delivery
dates

– CTS and MTS dates tied to Feb’07 launch not acceptable

– New dates provided to Joy for incorporation into Spectrum
schedule/impact analysis process

Issues/Problems
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 Preliminary Design Peer Reviews

– GFEP (Howard & Ross)

– FDS (Mark Woodard)

– LAT IOC CDR

 Finalize plan for Backup Ground Station approach

 Close remaining GSRR RFA’s

 Work on/close GSSC and MOC Peer Review RFA’s

 Gen Spacecraft Simulator Requirements and work simulator
requirements, plans, schedule, etc. within Project

 Support Erik in kick-off of T&C Database WG or something
comparable

– We have agreement on using ITOS DB formats and on ASTRO-RT ingesting
ITOS DB’s, but we are now into working the details

– Need to mature the draft T&C Data Format Control Document (DFCD)

Upcoming Events/Work Items
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 Submit GS Project Plan to CCB

– Reflects latest design review approach (preliminary and detailed
design peer reviews for each major element, and then a GSDR)

 Generate Draft Operations Agreement for Ops Roles and
Responsibilities

Upcoming Events/Work Items
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Rolling Wave Schedule
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Rolling Wave Schedule


